Amendment 316 Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

- 1. Central Puget Sound Regional Transit Authority ("Sound Transit")
- 2. King County ("King County")
- 3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
- 4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
- 5. Snohomish County Public Transportation Benefit Area ("Community Transit")
- 6. City of Everett ("Everett")
- 7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

<u>Recitals</u>

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to support King County IT Data Center personnel move one Data Acquisition Computer (DAC) server to a new rack within the same facility. This work is more fully described in Change Request CR-10954 KCM Rack Space Consolidation v4.0.
- C. The Parties agree that the Work necessary to s support King County will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

- 1.1The Contractor will provide the services of a qualified Field Service Technician and Senior Back Office Programmer to provide the necessary support to assist King County IT personnel to physically move one (1) DAC server and then reboot the device to ensure it is restored to full functionality following the move. The Contractor will:
 - (a) Provide the services of a Field Service Technician to physically move one (1) DAC server to its new rack location within the same facility. The device is: DOT-TCC-DAC-001.
 - (b) Provide the services of a Senior Programmer to remotely shut down and restart the DAC following the move to ensure the device is restored to full functionality.

Section 2.0 Schedule

2.1 The Work described in Section 1.0 will be completed by November 7, 2014.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 316

To provide qualified staff to support KCM to move one	
AC server to a new rack location within the same	
facility.	
TOTAL	\$532

Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Three Hundred and Sixteen shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (SA) Inc.

By: _ Its:

Date:

The Agencies

0 .

Their: On behalf of the Agencies